



Avrupa Birliği tarafından
finanse edilmektedir

ROAD MAP					
WP	Tasks	Start Date	Finish Date	Activity Leading Organisation	Participating Organisations
W.P.1 Project Management					
WP1.1	Project management preparation and plan development	01.12.2024	30.11.2026	AKDÜ	ALL
WP1.2	Communication strategy & plan	01.12.2024	30.11.2026	AKDÜ	ALL
WP1.3	Internal progress reports & payments	01.10.2025	30.11.2025	AKDÜ	ALL
WP1.4	Technical & financial reports	01.12.2024	30.11.2026	AKDÜ	ALL
W.P.2. Creation and development of an innovative training platform through Learning Hub					
WP2.1	Training for scenario writing and AR/VR tools development-C1	03.03.2025	07.03.2025	WUT, USB, ABO	ALL
WP2.2.	Development of guideline for scenario writing and AR/VR development	07.03.2025	30.04.2025	USB, WUT	ALL
WP2.3	Development of content and animation about disaster nursing awareness and preperation of simulation equipments	01.12.2024	30.11.2025	AKDÜ	KU, ATRH
WP2.4	Development of AR/VR Scenarios	01.05.2025	30.07.2025	KU	AKDÜ, ATRH, USB, ABO
WP2.5	Development of AR/VR Videos 1-6	01.08.2025	10.01.2026	WUT	WUT
WP2.6	Development of AR/VR Videos 7-8	01.08.2025	01.11.2025	ABO	ABO
WP2.7	Implementation of AR/VR pilot case studies for students, nurses and educators	01.02.2026	20.05.2026	AKDÜ	KU, ATRH USB, ABO
WP2. 8	Development of a handbook	01.12.2024	30.06.2025	AKDÜ	ALL
WP2. 9	Development a proposal of curriculum for higher education	01.12.2025	28.02.2026	KU	AKDÜ, ATRH
WP2.10	1. TPM and Kick off meeting in Türkiye (online)	12.12.2024	13.12.2024	AKDÜ	ALL
WP2.11	2. TPM in Romania (face to face)	08.03.2025	09.03.2025	WUT	ALL
WP2.12	3.TPM in Finland (face to face)	05.06.2025	06.06.2025	ABO	ALL
WP2.13	4. TPM in İstanbul Türkiye (face to face)	02.10.2025	03.10.2025	KU	ALL



Avrupa Birliği tarafından
finanse edilmektedir

WP	Tasks	Start Date	Finish Date	Activity Leading Organisation	Participating Organisations
W.P.3. Evaluation and validation of the training					
WP3.1	Evaluation of activities	01.12.2024	30.11.2026	AKDÜ	KU, ATRH USB, ABO
WP3.2.	Validating handbook with a guideline	01.12.2024	30.12.2025	AKDÜ	KU, ATRH ABO
WP3.3	Development skill checklists validating competencies	01.09.2025	20.05.2026	AKDÜ	KU, ATRH
WP3.4	5. TPM in Czech Republic (face to face)	16.04.2026	17.04.2026	USB	ALL
W.P.4. Dissemination and sustainability					
WP4.1	Project logo, branding & digitalisation marketing strategy & plan	01.12.2024	30.11.2026	ATRH	ATRH
WP4.2	Project web site set-up and update	01.12.2024	30.11.2026	AKDÜ	AKDÜ
WP4.3	Project newsletter and leaflets	01.12.2024	30.11.2026	KU	KU
WP4.4	6 National seminars-Multiplier Events M1 - Akdeniz University, - Antalya Training and Research Hospital - Koç University - ABO Akademi - Jihoceska Univerzita V Ceskych Budejovicich - Universitatea De Vest Din Timisoara	01.06.2026 01.06.2026 01.06.2026 01.06.2026 01.06.2026	30.11.2026 30.11.2026 30.11.2026 30.11.2026 30.11.2026	ALL	ALL
WP4.5	2 Presentations for international/national congress	01.06.2025	30.11.2026	AKDÜ	AKDÜ
WP4.6	Academic paper in a peer-reviewed academic journal	01.06.2025	30.11.2026	AKDÜ	AKDÜ
WP4.7	Translation of the products	01.12.2024	30.11.2026	ALL	AKDÜ, WUT, USB ABO
WP4.8	6. TPM and closing in Türkiye (face to face)	22.10.2026	23.10.2026	ATRH	ALL